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’Oﬂice Memorandum - uNITED STATES GOVERNMENT

TO

FROM

SUBJECT:

Chief, Industrial Division, ORR DATE: 31

gust 1959
Chief, Shipbullding Branch, ORR

I/SH Monthly Report for August 1959

1. The Status of Branch Projects is as follows:
L a. Project 35.1933.
USSR Shipbuilding Industry in Econpmic Region III. 25X1A9a

responstle inelysts: [
Due Date to St/PR: 1 April 1960.
No work has been done on this projéct in recent months.
v~ b. Project 35.2090.

Methodology for Capability Estimates.
Responsible Analysts: ._25X1A98
Due Date to St/PR: 1 October 1959.
Work on this project is nearing cof;upletion.

¢, Project 35.2394. |
‘Ruble Cost Estimate of USSR "W" Class Submarine.
Responsible Analyst: _ 25X1A%a
Due Date to St/PR: 1 January 1960.

Draft hes been submitted to Acting Chief, D/I.
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Project 35.2499.

Submarine Construction at Komsomol'sk.

Responsible Analyst: _ 25X1A9a
Due Date to St/PR: 1 January 1960.

Work continues on this projectl.

Project 35.2827.

Trends in the Construction and Import of New Maritime
Ships in the Sino-Soviet Bloe 1956-60.

Responsible Analyst: _ 25X1A9a

bue Date to St/PR: 2 November 1959.

This 1s a new project on which work has just started.

2. The status of Support Projects worked on during the month
is as follows: '

a.

Project 10.2686.

Briefing Handbool:: SeIectedWEconomic Data.

- Responsible Analyst: _ 25X1A9a

Due Date: 21 August 1959,

Branch contribution was submitted prior to due date.
Project 30.2662.

Bloc Shipbuilding Capabilities (For AFCIN).

Responsible Analysts: All Branch Analysts reviewed
estimates submitted last April.

Due Date: 18 August 1959.

Estimates were submitted prior to due date.
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c. %submitted en article for a CSM which
has been published as .

3. Changes in Estimates

Recent developments in intelligence on Bloc ghipbuilding have
not changed present estimates significantly.

L. Relationships_with Other Components

Nothing to report.
5. TFuture Plans

Nothing to report.

[oaY

Otheqmgrob%gmg and Recommendations

None.

SECRET
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